



Co-funded by the  
Erasmus+ Programme  
of the European Union



## ERASMUS + KA2 STRATEGIC PARTNERSHIP IN THE FIELD OF YOUTH

### Promoting a Safe Internet Usage Against Cyberbullying (SIAC)

Project number: 2020-2-UK01-KA205-079438

### Partnership assessment report

Prepared by: EUROSUD



Promoting a Safe Internet Usage Against Cyberbullying (SIAC)  
Project number: 2020-2-UK01-KA205-079438

[www.siacproject.org](http://www.siacproject.org)



## Introduction

The questionnaire included questions on various elements of the project. The survey was completed by key staff from each partner. By answering the questions, project key staff helped the partnership to know its strengths and weaknesses and also to define steps that the partnership can take to improve the collaborative process. The responses were used to create the Assessment Report.

There were no correct or incorrect answers to the questions. Well considered and honest answers provided our partnership with the most valuable information.

## Leadership


In general, all partners are satisfied with the overall effectiveness of our project management. Taking ownership of the partnership, motivating and empowering the people involved in the partnership are the most important keys in the project, and the choice of partners has been consistent in this area. Following this, creating an environment in which different views can be expressed and resolving conflicts between partners are the critical components for future development. Finally, in the leadership, the partners really appreciated the combination of the different perspectives and skills of the counterparts.

## Efficiency

The efficiency of the project is in fair condition. Partners use financial resources appropriately as well as time. In addition, there is a high level of efficiency in terms of skills, expertise, information, contacts and influence.



Please select choice that best describes how well your institution uses the:



## Administration and Management

On the one hand, partners are extremely satisfied with the coordination of communication with stakeholders outside the partnership and with the preparation of materials that inform partners and help them to make timely decisions. On the other hand, grant management needs some improvement as it is a delicate topic indeed. In conclusion, the organization of the partnership activities, including the meetings and the evaluation process, is handled with a very high standard of professionalism.


## Decision Making

Partners are confident with the decision-making process and feel comfortable with how decisions are made in the project. In addition, decisions about project resources are made in a fair way and partners co-operate well in problem solving. Even so, the partnership often takes an excessive amount of time to reach a decision.



How often do you support the decisions made by the partnership?


6 responses



Based on the chart above, the partners support each other in every aspect of the project decision. Though, our partnership is based on fairness, hard work and encouragement. Overall decisions are made together and all partners feel part of the team. Importantly, we do not feel that any of us are not listened to or are left out of the decision-making process.

## Equitable Participation

Please rate the following:




There is no doubt that the partners divide the tasks and responsibilities equally and in accordance with the application form. In turn, the commitment to their roles and responsibilities must be strengthened along with the commitment of time required to complete tasks and progress the project.

It is apparent that partners are perfectly comfortable with the way people and organizations in the partnership work together and with the communication between partners. Nevertheless, we could see less satisfaction with the influence in the partnership and the way the partnership implements project plans.

### General comments and suggestions

Overall, we could see the impact of the project on our communities. Partners observed an improvement in the ability to solve critical problems, new skills were developed, and the use of expertise by staff increased. Going forward, partners have witnessed an increase in the ability to influence public policy, the ability to have more effect than one person could have on their own, and the skill to use the knowledge gained from the project.





In conclusion, the partners are thus far very satisfied with the project. The working environment is absolutely great and we all feel comfortable in the project. As we know, the most important aspect is communication and integration. The associations are looking forward to further meetings and continued cooperation.

